RURAL WATER SUPPLY AND SANITATION AGENCY
(RUWASSA)
QUARTERLY PROJECTS UPDATES (SEPTEMBER - DECEMBER, 2019)

Project/Activity	Community/Location	L.G.A	Status	Remarks
Assessment Tour by the PIU team IBSIP Borno state	Vocational training Center Benisheikh	Kaga	Completed	Conditional assessment for the rehabilitation of the vocational training centre
Assessment Tour by PIU team IBSIP Borno state	Vocational training Center Maiduguri	M.M.C	Completed	Conditional assessment for the rehabilitation of the vocational training centre
Assessment Tour by PIU team IBSIP Borno state	Health Centre and primary school, Damboa	Damboa	Completed	Conditional assessment for construction/rehabilitation of PHC and school
Assessment by RUWASSA management team	Gov't Science Secondary school (GSS) IDP's Camp Benisheikh	Kaga	Completed	To rehabilitate the borehole that supplies water to some parts of the town
Assessment by RUWASSA management team	Aisha Buhari Model primary school	Kaga	Completed	To rehabilitate the borehole that supplies water to the school
Drilling and outfitting of a new Borehole	20 housing estate University of Maiduguri	Jere	Completed	Complete drilling and outfitting
Drilling and outfitting of a new Borehole	Borehole number 1 academic area, behind Union Bank, University of Maiduguri	Jere	Completed	Complete drilling and outfitting
Completion of a middle aquifer Borehole	Borno State University	Konduga	Completed	Borehole that supplies water to some parts of the university
Drilling and outfitting of a middle aquifer borehole	Tungushe community	Konduga	Completed	Complete drilling and outfitting
Drilling and outfitting of a middle aquifer borehole	Moramti, Njimtilo	Konduga	Completed	Complete drilling and outfitting to serve the people of the community
Rehabilitation of a Borehole	At SSTC, University of Maiduguri	Jere	Completed	Conversion of motorised borehole to Solar powered borehole.
Rehabilitation of a Borehole	At R-line, University of Maiduguri.	Jere	Completed	Conversion of motorised borehole to Solar powered borehole

Drilling and outfitting of an upper aquifer borehole	Ngomari old airport, Bintu sugar, layin Ustaz	Jere	Completed	Complete drilling and outfitting to serve the people of the community
Rehabilitation of borehole	Sanda Kyarimi Tandari Custom Area	Jere	Completed	Additional installation of Panel and pump
Rehabilitation of borehole	Ajilari primary school Maiduguri	Jere	Completed	New Pump installation and Riser pipes
Rehabilitation of Borehole (UNICEF ASSISTED)	General Hospital Bama	Bama	Completed	Replacement of Solar panels, upgrading of panel stand, and fencing
Rehabilitation of a Borehole	Gwange 1 Alooma street	M.M.C	Completed	Replacement of stolen pump, and upgrading of fetching point
Rehabilitation of a Borehole	Kaleri	Mafa	Completed	Replacement of stolen pump, and damaged solar panels
Rehabilitation of a Borehole	Auno fish farm II	Konduga	Completed	Replace solar panels and a circuit breaker
Rehabilitation of a Borehole	Auno south Ajari village	Konduga	Completed	Replacement of solar panels, upgrading of solar stand and installation of an inverter
Rehabilitation of a Borehole	Bulama Ali Area	Konduga	Completed	Replacement solar panels and riser pipes
Rehabilitation of a Borehole	Lawan Ngare Area	Konduga	Completed	Renovation of overhead tank, and installation of stop cup
Rehabilitaion of a Borehole	Bolori 1	M.M.C	Completed	Replacement of damaged pump head
Rehabilitation of a Borehole	Bolori Lawanti	M.M.C	Completed	Replacement of a broken pump
Rehabilitation of a Borehole	Ngomari old airport, Bulama Khadi	Jere	Completed	Replacement of pump, circuit breaker, switch, and taps
Rehabilitation of a Borehole	Gov't Science Secondary school (GSS) IDP's Camp Benisheikh	Kaga	Completed	Relocation solar stands, replacement of damaged solar panels and fencing
Supported rehabilitation of boreholes	Gamaji Community	Biu	Delivered	Provision of submersible pumps
Supported rehabilitation of boreholes	Mandara Abdu	Biu	Delivered	Provision of submersible pumps
Supported rehabilitation of boreholes	Galdimare	Biu	Delivered	Provision of submersible pumps
Supported in rehabilitation of various boreholes by the	Communities in M.M.C. such water works near Ramat Polytechnic	M.M.C.	Delivered	Provision of pumps and some necessary accessories

Ministry of water resources within M.M.C.				
Distribution of Hygiene items (UNICEF ASSISTED)	Informal IDP's Camp	M.M.C	Completed	Hygiene promotion to curb the menace of cholera
Distribution of Hygiene items (UNICEF ASSISTED)	Teacher's Village IDP Camp	M.M.C	Completed	Hygiene promotion to curb the menace of cholera
Distribution of Hygiene items (UNICEF ASSISTED)	Modu Ganari IDP Camp	M.M.C	Completed	Hygiene promotion to curb the menace of cholera
Distribution of Hygiene items (UNICEF ASSISTED)	Ngomari Costain, Adam Kolo	Jere	Completed	Hygiene promotion to curb the menace of cholera
Distribution of Hygiene items (UNICEF ASSISTED)	Kori 2, Mashidimami IDP's camp	M.M.C	Completed	Hygiene promotion to curb the menace of cholera
Distribution of Hygiene items (UNICEF ASSISTED)	Kori 1, Mashidimami IDP's camp	M.M.C	Completed	Hygiene promotion to curb the menace of cholera

Agency/Staff Development		
S/N	**ACTIVITY/PROJECT**	**Objective**
1	Creation of ICT UNIT and furnishing the unit with laptop and desktop computers	To improve the overall performance of the agency
2	Designing and Launching of the official website of the Agency (including agency's official twitter account, Facebook page, WhatsApp handle and the official emails of key staff)	To bridge the gap between the general public, development partners and the agency
3	Installation and activation of pulse time multi-biometric attendance software and machines	To ensure efficient service delivery
4	Installation of CCTV camera within the agency premises and surrounding	To properly secure the agency and her staff
5	Installation of intercoms in all key offices of the agency	To ensure effective communication and general staff performance
6	A three (3) days training on data collection and analysis using Kobo Tool Box and Kobo Collect app for ICT staff	To ensure effective data collection and management
7	A seven (7) day training on interpretation of geophysical data	To ensure effective analysis and interpretation of groundwater exploration data
8	A five (5) day training on flexible accounting software	To computerise all financial processes of IBSIP project in the agency
9.	Provision of personal safety wears such as safety boots, helmets, hand gloves, rain boots, ear protector plugs etc. to staff	To protect staff and ensure compliance with health and safety regulations.